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SSUMMARYUMMARY   
 
Waste Management (WM) consists of the Solid Waste Storage and Disposal, Project Baseline Summary 
(PBS) WM03, Work Breakdown Structure (WBS) 1.2.1; Solid Waste Treatment, PBS WM04, WBS 1.2.2; 
Liquid Effluents - 200 Area, PBS WM05, WBS 1.2.3.1; and the Waste Encapsulation and Storage Facility, 
PBS TP02, WBS 1.4.2. 
 
PBS WM05 is divided between WBS 1.2.3.1, Liquid Effluents (200 LEF) and WBS 1.2.3.2, 310 TEDF/340 
Facility (300 LEF).  The 310 TEDF/340 Facility work scope is included in the River Corridor Project, 
whereas the Liquid Effluents (200 LEF) work scope remains in Waste Management.  For the purpose of 
performance analysis, PBS WM05 is reported in its entirety in the Waste Management Project (WMP), 
which has the majority of the work scope and funding. 
 
Fiscal-year-to-date milestone performance (EA, DOE-HQ, RL) shows one of one milestones (100 percent) 
completed early.  Tri-Party Agreement milestone, M-91-12, “Initiate Thermal Treatment of Contact-
Handled  Low Level Mixed Waste (CH-LLMW),” was renegotiated with two milestones established in 
2002 and 2005. 
 
NOTE:  Unless otherwise noted, the Safety, Conduct of Operations, Milestone Achievement, and 
Cost/Schedule data contained herein is as of May 31, 2001.  Other data is updated as noted. 
 

NNOTABLE OTABLE AACCOMPLISHMENTSCCOMPLISHMENTS  
 
Accelerate Readiness to Receive Spent Nuclear Fuel (SNF) K Basin Sludge - All ten deck sections 
have been cleared at T Plant. 
 
Mixed Low Level Waste (MLLW) Treatment/Disposal – Through May 2001, 570 cubic meters (m3) 
of MLLW were shipped to ATG, versus the planned 620 m3 for FY 2001.  Currently, shipments are on hold 
due to limitations with ATG storage capacity.  
 
TRU Waste Program Production - Fiscal Year to Date (FYTD) production through June 15, 2001:  689 
Nondestructive Examination (NDE), 717 Nondestructive Assay (NDA), 258 Headspace Gas Analysis, 60 Glove 
box Repackaging, 9 Visual Examinations (VE), four  shipments made to the Waste Isolation Pilot Plant 
(WIPP), and 50.4 m3 certified.  
 
Transuranic (TRU) Program Re-certification/Plutonium Finishing Plant (PFP) Audit: The TRU 
Program re-certification and PFP audit was completed June 15, 2001.  Re-certification of the Hanford TRU 
Program and PFP waste packaging/visual examination were approved; PFP NDA will require closure of two 
Corrective Action Reports (CARs) prior to obtaining certification. 
 
Liquid Waste Processing - From October 1, 2000 through June 10, 2001, 18.9 million gallons of 
wastewater were processed through the 200 Area Effluent Treatment Facility supporting the 
Environmental Restoration Contractor 200-UP-1 Groundwater.  
 
Support to Nuclear Material Stabilization (NMS) Project - The second shipment of Hanford ash was 
received on June 12, 2001. Ash processing has been temporarily halted until July when Plutonium/ 
Aluminum (Pu/Al) alloy processing is complete.  The Safety Analysis Report for Packaging (SARP) revision 
for alloys was approved on June 15, 2001 to support the scheduled shipment in mid-July. 
 
Support to River Corridor Project (RCP) - Transport and storage of RH-TRU Hittman liners from the 
324 B-Cell clean out is in progress.  Sixteen of 22 liners for FY 2001 are in storage.   
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Waste Encapsulation and Storage Facility (WESF) Operations - The facility completed the 
installation of new feeders and ground fault protection at the WESF substation. Completion of this 
significant work activity brings the facility one step closer to accomplishing the required electrical safety 
upgrades.  The findings and corrective measures associated with the August 8, 1999 inspection of WESF 
by Washington State Department of Ecology (Ecology) have been closed.  Ecology issued the closure 
letter on June 1, 2001, after performing a follow-up inspection on May 24, 2001. 
 
Land Disposal Restriction (LDR) Report - The CY 2000 LDR report, with RL and contractor 
comments incorporated, was transmitted, on schedule, to RL on June 15, 2001.  RL is now coordinating 
approval of the report, with transmittal to the regulators required by June 30, 2001.  This will meet the 
requirements of Tri-Party Agreement milestone M-26-01K.  
 

SSAFETYAFETY  
 
During May, there were no Lost Away or OSHA recordable cases.  The Waste Management Project (WMP) 
has achieved 2.4 million hours without a lost away workday.  
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ISMS SISMS STATUSTATUS   
 
• Continue work on the WMP VPP application with a draft available for review and comment by all 

Project employees.  Continue WMP employee educational effort with the release of our third issue of 
the WMP VPP TidBits information bulletin. 
 

• WMP employed the ISMS process in handling the discovery of an unidentified solution in one of the 
T-Plant canyon cells, in the planning and execution of ongoing work to retrieve TRU drums for the 
LLBG, and the planning and execution of work to repair the thin film dryer rotor assembly on site at 
200 Liquid Waste Processing Facility.  All involved detailed work planning, RadCon review, and 
employee participation in work planning, hazard identification and hazard control/mitigation. 

 
 

CCONDUCT OF ONDUCT OF OOPERATIONS PERATIONS   
  

 
 
 

  
  
  
  
  
  
  

BBREAKTHROUGHS REAKTHROUGHS / O/ OPPORTUNITIES FOR PPORTUNITIES FOR IIMPROVEMENTMPROVEMENT  
 

BreakthroughsBreakthroughs  
 
Nothing to report at this time. 
 

Opportunities for ImprovementOpportunities for Improvement  
 
Hanford/Nevada Test Site Waste Generator Summit Meeting  - A Summit meeting is being 
planned to develop strategies for DOE Complex mixed low-level and low-level waste disposal.  The 
Summit is being planned for June 26-28, 2001 in Lakewood, CO.  Specific topics for discussion at the 
conference which will potentially present opportunities for improvement of both Complex-wide and 
Hanford programs include:  

• Implementation of the Waste Management Programmatic Environmental Impact Statement 
(PEIS) record of decision 

• DOE Disposal Program Standardization (waste acceptance criteria comparison, audits versus 
verification) 
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• Disposal Costs 
• Waste Forecasts 
• Disposal Site Performance Measures 
• Development of a DOE Complex Integrated Schedule (national disposal strategy) 

 

UUPCOMING PCOMING AACTIVITIESCTIVITIES  
 
MLLW Treatment - ATG continues preparations for a thermal treatment trial burn in September.  
Limited additional non-thermal and thermal treatment continue.  
 
Accelerate Readiness to Receive Spent Nuclear Fuel K Basin Sludge - By September 30, 2001: 
1) Clear 4 T Plant canyon cells; 2) Complete the removal of 4 pieces of major equipment, and 3) 
Complete contractor Operational Readiness Review. 
 
TRU Waste Retrieval - Retrieval of exposed drums will resume upon revision of the Low-Level Burial 
Grounds (LLBG) Justification for Continued Operations (JCO).  Planning for buried drum retrieval 
continues.  Completion of exposed drum retrieval and declaration of readiness for buried drum retrieval 
both are forecast to be completed in the first quarter of FY 2002. 
 
TRU Waste Shipment - The next shipments to WIPP are scheduled for June 29, 2001, with additional 
shipments planned for July and August 2001.  The Carlsbad Field Office may not be able to provide 
TRUPACT shipping containers due to priorities at Idaho National Engineering and Environmental 
Laboratory (INEEL) and Rocky Flats.  
 
TRU Recertification Audit - The Hanford TRU recertification audit was completed on June 15, 2001, 
and included the use of the PFP’s NDA and VE techniques.  A formal response will be prepared when the 
audit report is issued to address one Corrective Action Report (CAR).  PFP NDA will require closure of two 
CARs prior to obtaining certification. 
 
Tri-Party Agreement Milestone M-91-03, “Submit Hanford Site TRU/TRU Mixed (TRUM) 
Waste Project Management Plan (PMP) to Ecology" – Ecology transmitted a letter stating that it 
does not approve the PMP, and is proposing a schedule for continuing dispute resolution.  WMP will 
continue to support RL to resolve the dispute. 
 
Liquid Waste Processing – Continue groundwater processing at the 200 Area Effluent Treatment 
Facility. 
 
NMS Project Support  - Continue to receive waste in support of PFP Pu/Al alloy and Hanford ash 
processing through November 2001.  Also, continue support resolution of NDA recalibration efforts at 
PFP. 
 
Support to RCP - Support continues to the 324 facility in the shipment and placement of B-Cell Hittman 
liners in the Low Level Burial Ground to meet the July 31, 2001 commitment date.  Planning is also in 
progress to commence D-Cell liner transport and disposal action this fiscal year.   
 
LDR Report - The Calendar Year (CY) 2000 LDR report was transmitted to RL on June 15, 2001.  WMP 
will support RL with issuance to the regulators by June 30, 2001, and support evaluation of regulator 
comments. 
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MMILESTONE ILESTONE AACHIEVEMENTCHIEVEMENT  
          

FISCAL YEAR-TO-DATE   REMAINING SCHEDULED

MILESTONE TYPE Completed 
Early

Completed 
On 

Schedule

Completed 
Late

Overdue
Forecast 

Early

Forecast 
On 

Schedule

Forecast 
Late

TOTAL 
FY 2001

Enforceable Agreement 1 0 0 0 0 2 0 3
DOE-HQ 0 0 0 0 0 0 0 0

FO 0 0 0 0 0 0 0 0
RL 0 0 0 0 0 0 0 0

Total Project 1 0 0 0 0 2 0            3*  
 
* TPA milestone, M-91-12, “Initiate Thermal Treatment of Contact-Handled  Low Level Mixed Waste 
(CH-LLMW),” was renegotiated.  Two new milestones have been established for December 2002 and 
December 2005.  The previous M-91-12 milestone has been removed from the above chart. 
 
Only TPA/EA milestones and all FY 2001 overdue and forecast late milestones are addressed in this 
report.  Milestones overdue are deleted from the Milestone Exception Report once they are completed.  
The following chart summarizes the FY 2001 TPA/EA milestone achievement and a Milestone Exception 
Report follows.   The last milestone table summarizes the first six months of FY 2002 TPA/EA milestones.  
 

 
 

FY 2001 Tri-Party Agreement / EA Milestones 

Number Milestone Title Status 
M-91-13  
(A1C-01-001) 

Initiate Disposal of  
CH-LLWM 
 
 
 

Due 06/30/01 – Completed  
9/15/1999 

M-91-18  
(WMP-01-001) 

Transmit T-Plant 
Sludge Storage 
Conceptual Design to 
Ecology 
 

Due 06/29/01 – Complete 6/11/01 with RL 
transmittal to Ecology. (Statused On  
Schedule in the chart above 
as of 5/31/01). 

M-26-01K Annual Hanford LDR 
Report 
 
 

Due 06/30/01 – On Schedule. 

M-26-05H  
(WMH-00-006) 

Prep Biennial Tritium 
Treatment Technology 
Evaluation report 
 

Due 08/31/01 – On Schedule 

DNFSB Commitments 
      Nothing to report at this time. 

 

 

 Green 

 Green 

 
Green 

 Green 

 Green 
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MMILESTONE ILESTONE EEXCEPTION XCEPTION RREPORTEPORT   
 
     BaselineBaseline  ForecastForecast  
Number/WBSNumber/WBS  LevelLevel    Milestone TitleMilestone Title    DatDat ee  DateDate   
 

Overdue Overdue –– 0 0  
 

Forecast Late Forecast Late –– 0 0  
 

FY 1999 Overdue FY 1999 Overdue –– 1  1   
 
TRP-98-709 RL Complete Hot Cell Deactivation 03/31/99 09/30/01 
1.4.2  WESF Facility (A-E) 
Cause:  This milestone is not complete due to not being supported at the current funding level. 

Impact: No overall impact is expected. 
Corrective Action: Funding for this work scope [Return-on-Investment (ROI)] has been identified 
and a new forecasted completion date of September 30, 2001 established. 

 
FY 2002 Tri-Party Agreement / EA Milestones 

Number Milestone Title Status 

 Nothing to report at this time.  
DNFSB Commitments 

 Nothing to report at this time.  
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PPERFORMANCE ERFORMANCE OOBJECTIVESBJECTIVES   
  
  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Ahead of schedule with 50.4 m3 certified.  Current forecast is to complete 60 m3 by September 2001. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
On schedule.  Current forecast is to complete seven shipments by September 2001, with the next 
shipment for the end of June 2001. 
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Retrieval of exposed drums will resume upon revision of the LLBG justification for continued operations.  
Planning for buried drum retrieval continues.  Completion of exposed drum retrieval and declaration of 
readiness for buried drum retrieval both are forecast to be completed in the first quarter of FY 2002. 
 
 

 
 

  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

On schedule.  Through May 2001, 570 m3 of MLLW were shipped to ATG.  Currently, shipments are on 
hold due to limitations with ATG storage capacity.  
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On schedule.  Through May 2001, ten deck sections were cleared.  Limited canyon activities have resumed 
as authorized by the Plant Manager, with access to Cell 11-L restricted.  
 

FY 2001 SFY 2001 SCHEDULE CHEDULE / C/ COST OST PPERFORMANCE ERFORMANCE ––  AALL LL FFUND UND TTYPESYPES  
CCUMULATIVE TO UMULATIVE TO DDATE ATE SSTATUS TATUS –– ($000) ($000)  

 

 
Note:  Above data includes 300 Area Liquid Effluents as part of PBS WM-05; this work is also statused as part of the River  
          Corridor Project.  
 

  
  

 Green 

 Green ACCELERATE READINESS TO 
RECEIVE K-BASIN SLUDGE (FHI-M7)

FISCAL 2001
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Plan/Forecast

Deck Sections Cleared

Cells Cleared

Major Equipment Removed
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10/10
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Year End 
Plan/Forecast

Deck Sections Cleared

Cells Cleared

Major Equipment Removed

Fuel Removal Readiness On 
Schedule

BCWS BCWP ACWP SV % CV % PEM EAC

PBS WM03 
WBS 1.2.1 

Solid Waste Storage & 
Disposal

18,333$    18,245$    14,981$    (88)$          0% 3,264$     18% 29,331$      25,295$      

PBS WM04 
WBS 1.2.2 

Solid Waste Treatment 25,166$    25,273$    29,852$    107$         0% (4,579)$    -18% 38,926$      42,551$      

PBS WM05  
WBS 1.2.3 

Liquid Effluents - 
200/300 Area

17,898$    17,809$    15,910$    (89)$          0% 1,899$     11% 26,540$      24,598$      

PBS TP02 WBS 
1.4.2 

WESF 7,298$      7,230$      6,680$      (67)$          -1% 550$        8% 10,954$      10,089$      

Total 68,695$    68,558$    67,424$    (137)$        0% 1,134$     2% 105,750$    102,533$    

By PBS

FYTD
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FY FY TO TO DDATE ATE SSCHEDULE CHEDULE / C/ COST OST PPERFORMANCE ERFORMANCE   
 
There is no significant schedule variance.  The favorable cost variance is primarily due to vacancies and 
staff on leave in the Liquid Effluents 200/300 Areas.   
 
For all active sub-PBSs and TTPs associated with the Operations/Field Office, Fiscal Year to Date (FYTD) 
Cost and Schedule variances exceeding + / - 10 percent or one million dollars require submission of 
narratives to explain the variance. 
 

Schedule Variance Analysis:   (Schedule Variance Analysis:   (--$0.1M)$0.1M) 
  
Solid Waste Storage & Disposal — 1.2.1/ WM03    
Description /Cause: The unfavorable schedule variance of $0.09M (0 percent) was within the 
established threshold. 

Impact:  No Impact. 
Corrective Action:  No corrective action required. 

 
Solid Waste Treatment — 1.2.2/ WM04    
Description /Cause:  The favorable schedule variance of $0.1M (0.4 percent) was within the 
established threshold.   

Impact:  No Impact. 
Corrective Action:  No corrective action required. 

 
Liquid Effluents — 1.2.3.1/ WM05   
Description /Cause:  The unfavorable schedule variance of $0.09M (0.5 percent) was within the 
established threshold. 

Impact: No Impact. 
Corrective Action: No corrective action required. 

 
WESF — 1.4.2/ TP-02   
Description /Cause:  The unfavorable schedule variance of $0.07M (0.1 percent) was within the 
established threshold. 

Impact: No Impact. 
Corrective Action: No corrective action required. 

 

Cost Variance Analysis:   (+$1.1M)Cost Variance Analysis:   (+$1.1M) 
 
Solid Waste Storage and Disposal  — 1.2.1/WM03   
Description and Cause: The favorable $3.3M cost variance within WM03 is due to the FY 2000 fee 
reversal, labor underruns due to involuntary reductions of force and restricted hiring, and savings 
generated from the WMP Program Management Account transfer from indirect to direct. 

Impact:  None. 
Corrective Action: The fee reversal will be used to help fund the ATG settlement.  A favorable 
yearend variance is forecasted. 
 

Solid Waste Treatment  — 1.2.2/WM04 
Description and Cause: The unfavorable $4.6M cost variance within WM04 is due to a contract dispute 
that requires payment upon shipment of waste, rather than the previous agreement of payment on 
return of waste.  The prepayment caused a large variance.  Also contributing to the variance is the 
settlement payment of claims by ATG.   

Impact:  None. 
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Corrective Action:  A baseline change request will be submitted in June to increase the baseline for 
the ATG settlement.  The pre-payment variance will be worked off as waste is returned. 
 

Liquid Effluents  — 1.2.3/WM05   
Description and Cause: The favorable $1.7M cost variance within WM05 is primarily due to labor 
underruns, reduced sample analysis and a reduced need for crane and rigging. 

Impact:  None. 
Corrective Action: Liquid Effluents is forecasting a favorable cost variance. 

 
WESF  — 1.4.2/TP02   
Description and Cause: The favorable $0.6M cost variance within TP02 is due to the FY 2000 fee 
reversal. 

Impact:  None. 
Corrective Action: A change request will be submitted to reduce the fee budget. 

 

SSCHEDULE CHEDULE / C/ COST OST PPERFORMANCEERFORMANCE   
(M(MONTHLY AND ONTHLY AND FYTD)FYTD)  

  
  

Fiscal Year to Date Performance Indices

0.00

1.00

2.00

3.00

V
ar

ia
nc

es
 to

 P
la

n

FYTD SPI FYTD CPI

FYTD SPI 1.00 1.00 1.00 1.00 1.02 1.01 1.01 1.00

FYTD CPI 2.03 1.13 1.07 1.07 1.07 1.04 1.04 1.02

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

A b o v e  N o r m a l  E f f i c i e n c y



PHMC Environmental Management Performance Report                                            PHMC Environmental Management Performance Report                                                                       July 2001 July 2001   
Section B: 1 Section B: 1                      Waste Management   Waste Management     

   

DOE/RLDOE/RL--20002000--76, Rev. 776, Rev. 7  Waste ManagementWaste Management   B: B: 11--1313   
 
 

 
 

  
  
  
  
  
  
  
  
  
  
  

 
  Authorized baseline as per the Integrated Planning Accountability, and Budget System (IPABS) – Project Execution Module (PEM). 
  Note:  Above data includes RL contract for Steam.  

  
FFUNDS UNDS MMANAGEMENT ANAGEMENT —— FY 2001  FY 2001 TO TO DDATEATE  

  FFUNDS VS UNDS VS SSPENDING PENDING FFORECAST ORECAST ($000)($000)  

 
NOTE:  Above funding addresses Waste Management work scope only. 
 

IISSUESSSUES  
 

Technical IssuesTechnical Issues  

 
T Plant Canyon Cleanout — T Plant Canyon cleanout has been delayed by the discovery, during 
planned cell visual inspections, of an unanticipated tank containing liquid and salt cake in Cell 11-L. 

Impact:  Canyon activity was suspended and an Unresolved Safety Question (USQ) was 
declared as a result of the tank discovery.  Due to the unknown nature of the tank contents, 
there is the potential for a nonconformance to the limits of the Criticality Prevention Specification, 
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MONTHLY BCWS 5,413 8,859 7,781 9,393 7,734 9,008 8,702 11,806 8,114 8,000 10,614 10,327 

MONTHLY BCWP 5,426 8,829 7,791 9,334 8,559 8,854 8,732 11,032 

MONTHLY ACWP 2,671 9,976 8,008 8,681 8,016 9,699 8,469 11,904 

FYTD BCWS 5,413 14,272 22,053 31,446 39,180 48,188 56,889 68,695 76,809 84,809 95,423 105,750 

FYTD BCWP 5,426 14,256 22,047 31,382 39,940 48,794 57,526 68,558 

FYTD ACWP 2,671 12,647 20,655 29,336 37,352 47,051 55,520 67,424 

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

Funds  FYSF Variance Funds  FYSF Variance Funds  FYSF Variance

The Plateau
1.2 Waste Management

     TP02,WM03-05

                  Line Item

Total Waste Mgt. Operating 98,580$        95,976$     2,604$     
Total Waste Mgt. Line Item

*  Control Point

Project Completion  * Post 2006  *

98,580$        95,976$     

Line Items  *

2,604$     
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CPS-D-149-00001 Rev. B-0 and for failure to meet the assumptions of the supporting Criticality 
Safety Analysis Report, CSAR 86-007.  

 Corrective Action:  Archived records have been reviewed and former T Plant personnel have 
been interviewed.  The total volume of tank contents is now estimated to be 530 gallons 
consisting of liquid, salt cake, and a sludge layer.  A USQ Evaluation was conducted and the Plant 
Review Committee determined there was a USQ, resulting in the Occurrence Report being 
elevated to an Unusual Occurrence.   Additional sampling is in process to characterize the sludge 
layer and resolve the criticality and fissile inventory issues.  Limited canyon activities have 
resumed, as authorized by the Plant Manager, with access to Cell 11-L restricted.    

 
Exposed TRU Drum Retrieval – The frequency of occurrence of unvented drums containing in excess 
of 15 grams plutonium is higher than assumed in the LLBG Justification for Continued Operation (JCO).  
Retrieval operations were suspended when two unvented drums above the RL-imposed limit for Trench 
29 were discovered during retrieval operations in Trench 1 on May 31, 2001. 

Impact:  Limited drum movement has resumed in trench 29, while trench 20 remains in stand-
by, and trenches 1 and 24 remain in restricted status.  
Corrective Action:  A new JCO is being prepared to support completion of exposed drum 
retrieval in trenches 1, 20, 24, and 29.  RL support is needed for timely resolution of the 
proposed JCO. 

 

DOE IssuesDOE Issues  

 
Accelerate Readiness to receive Spent Nuclear Fuel (SNF) Sludge at T Plant — FH’s critical path 
schedule for readiness to remove Shippingport fuel from T Plant has been delayed due to a delay in 
issuance of the Safety Evaluation Report (SER) governing these activities (completed June 18, 2001) . 

Impact:  Initiation of critical portions of the FH Management Self-Assessment (MSA) was 
delayed from May 22 until June 18, 2001.  Subsequent readiness activities (MSA, Contractor ORR 
and RL ORR) must all be compressed to support timely fuel removal. 
Corrective Action:  MSA preparations that do not exceed the current Interim Safety Basis (ISB) 
have already started, and additional contractor personnel are/will be participating in the MSA and 
contractor ORR to support FH's declaration of readiness by September 18, 2001.  RL support will 
be needed to complete the RL ORR by November 5, 2001, and to resolve ORR pre-start 
conditions in a compressed time frame. 

 

Regulatory IssuesRegulatory Issues  

 
Revision 7 of the Hanford Resource Conservation and Recovery Act (RCRA) Permit  
(a.k.a. Modification E) Application — On March 30, 2001, RL, FH, Pacific Northwest National 
Laboratory, Bechtel Hanford, Inc., and CH2M HILL Hanford Group appealed the permit to the Washington 
Pollution Control Hearing Board.  This stayed the effective date of the permit until the matter is resolved 
before the Board.   

Impact:  There is the potential for substantial unplanned compliance costs and issues at the 
Waste Receiving and Packaging (WRAP) facility and at the Central Waste Complex (CWC) if the 
Permit stands as issued.  Costs will be incurred to support any litigation activities.  
Corrective Action:  A pre-hearing with the Pollution Control Hearing Board was held on  
May 22, 2001.  The appeal is scheduled to be heard in January 2002.  Operations continue under 
the current Permit.  This issue will be updated when the appeal is heard. 

 
Environmental Assessment (EA) for new LLBG Trenches - An EA to support construction of four 
new trenches in the LLBG was issued for public comment.  The new trenches are proposed for 
construction within the existing footprint of the LLBG, and are needed to support forecasted waste 
receipts and the segregation of Category I and Category III low-level waste.  Responses to Ecology and 
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Heart of America are currently being addressed.  RL is evaluating the EA to see if it qualifies as an interim 
action to the Hanford Site Solid Waste Environmental Impact Statement (HSW-EIS).  Both Ecology and 
Heart of America may be considering litigation if a “Finding of No Significant Impact” is issued for the EA. 
The extended public comment period ended on June 14, 2001.  RL received comments from the Hanford 
Advisory Board (HAB) stating that "In no case should DOE build the trenches prior to release of the HSW-
EIS."  

Impact:  Delays may affect the ability to use Parks Township funding for new trench 
construction.  Delays may also have significant impact on the adequacy of trench space to 
support forecasted waste volumes. 
Corrective Action:  This issue will continue to be worked with RL.  This issue will be updated 
when a path forward is developed.  

 

External Issues and DOE RequestsExternal Issues and DOE Requests  

 
None identified at this time. 
 
 

BBASELINE ASELINE CCHANGE HANGE RREQUESTS EQUESTS CCURRENTLY IN URRENTLY IN PPROCESSROCESS  

 

  
KKEY EY IINTEGRATION NTEGRATION AACTIVITIESCTIVITIES   

 
• SNF Project Support — Preparing T Plant to receive SNF K-Basin sludge.  

 
• Liquid Effluents — Continue support of UP-1 Groundwater treatment at the 200 Area Effluent 

Treatment Facility.   
 

• RCP Support —WMP continues to provide support to RCP for the removal of waste from the 
324 and 327 buildings as well as removal of uranium elements from the 300 area.  
 

• NMS Project Support – WMP continues to support the NMS Project for the removal of waste 
from the PFP. 

 

PROJECT 
CHANGE NUMBER

DATE 
ORIGIN. BCR TITLE

FY01 COST     
IMPACT $000

S
C
H

T
E
C
H

DATE    TO 
CCB

CCB     
APR'VD

RL     
APR'VD

CURRENT      
STATUS

WM-2001-020 3/28/2001 Unassigned Waste Sites $71 4/11/2001 6/11/2001 NA Approved

WM-2001-027 6/12/2001 ATG Settlement $3,608 6/21/2001 TBD

WM-2001-028 6/13/2001 T Plant Fans/Pre-Filters $0 6/21/2001 TBD NA

WM-2001-029 5/2/2001 WMP Fee Reallocation $21 6/11/2001 6/11/2001 NA Approved
FSP-2001-060 5/4/2001 WESF Fee Reallocation ($591) 6/11/2001 6/11/2001 NA Approved

ADVANCE WORK AUTHORIZATIONS


